VIIL.

stdyplnl

COMPLIANCE WITH STANDARD TERMS AND CONDITIONS

A completed Form DI-2010 is included with this proposal. The applicant, Natural
Heritage Institute, has reviewed the additional forms in Astachment E of the PSP, and
has determined that it will be able to comply with all terms and conditions contained
therein. Completed forms will be submitted, as appropriate, prior to receipt of any grant
funds from the CALFED Bay-Delta Program.
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Project #000414 " Fish Barriesemaval Tue 6/30198
San Joge yter Co.

An
Hillsdale r>s8ing

- Q. 1998 [ G498 | G188 T Q2 1999 T o3, e8] |
i | Task Name | _Duration st | Fmsh | duwn | gw ] g_____lv_Sen | S [ “Nov [ “Des Jan T Feh | Mar | Apr ¢ May dun T aul | Aug |
kAl Receive Carps letter of permission 0 days Thu 9/3/58 Thu %3198 *913 )
32 |77 7 Send letter of permizsion to RWGCS __ T day Thu 2/3/96 Thu 9/3/98 : i hd
a3 Second aptian - Nationwide Permit 63 days| Wed 7/15/98 Fri 10/9/98 g [
34 . Prepare draft ) R days. " Wed 71588 Tue 7/28/38
35 " Fax to NMIFS & USWFS for uncffical review Iday|  Wed 7/28/28 ] Wed 7125198 |
38 Make !evisionsiﬁnaltiémitéﬁmmn‘n ﬁl W T Thu 7/30/96 WWed 8/5/98
37 T " submit application package 1 day Thu 8/6/98 Thu 8/6/98
335 Gorps Issues Nationwide Permit (NWP) 35 days . Fri 87198 Thu 95241985 | |
39 "~ Send pamit 16 RWQGE ! T day Frigizsies | Frizsed | ,‘_'
40 RWQCE issuas Water Quallity certificate . 10days Man 9/28/98 Fri IDIQIBBI ’ m
a1 Phase il - Constructian 15.64 deys  Mon 9/21/98| Mon 10/12/38 . H
42 Guadalupe River Fish Barrier Removal Project 15.64 days ;| Mon /21788 T Mon 10112188 .
13 SJWW Alt.Z {complete removal) 1564 days | Mon 2/21/08 o 10112‘1ng
44 dewater site - 14.2p days Mon 9/24/98 i Fri 109198 :

45 T T Tregumtefowramto 5as | 1i3days:  Mon9/2488!  Tue 9:22i98 | TLEM, ‘
46 install & operate pump 11.25 da#?ue 9i22/88 Wied 10/7/98 | Dewatar Pump Syst,,Labor, Security ‘
T | install discharge line 250 below site G2 days  wed 1m7:9i Wed 1C/7/38 Labor(300%] !

8 T 77 Tinvestigae contingencies | Z48days? Mon /2198  Wed 912398 | !
] 48 |1 inspect substrate for cordaminants elc. ; 0.23 days Man 921198 . Mon 8/21/98 Labor[200%]
50 install caffer dam as-needsd —]—?25 days.  Mon 9/21/98 I Wed 9/22/68 Labor,ERC fatil clean equipment
| 51 T 77 Removeroadcrossing o 11.25days| Mon %21/88  Tue 10/6/98
52 demelish conc. Structure }‘ 563 daysL Mon 9/21/96 ‘ " Mon 92898 @ Labor,ERC prop. & appurt.eqp. (Heavy Grading)
53 T T T dspose of conc Debris ) ﬂﬂysl‘ Mon 926/6]  Tue 10//38 | rucking FCIS0O%] facil clean mat. disposal[S00%] ERC prop. & appurt.eqp. (Heavy Grading)
54 " Reswte RiverBed l 304 days  Tue 10/6/3B,  Fri 10/3/96
55 remova & dispese of conc. Debris THacays | Tue T0iEi98 ] Wed (7158 Labior,ERC facil elean equipment,facil clsan mat. dispasal :
58 T place functionai substrate. | 169days | Wed 10/7/98 Fri 10/2/88 {Labor,ERC efpsien repair equipment.erosion repir materiats ;
57 te-water channel T T T GZidas| Faiomse|  Fiies : L abor,prep. & appurt.eqp. (Raad Work)
| 58 " ClaseDut T - i| 1.35days|  Fri10/9%a| Mon 10/12/88 | : )
59 ) " RemovePump ‘ 023days!  Fri 10/3/98 Frl10/9/98 abor
60 ; Gocument accomplishment I 1.13 days } Fn 10-’9@3# Mon 10/12/68 | : éLabor
| ___\___“_._____J__; o L / -
Sr. Project Manager. Scott Akin Task m Progress e  Summary - Roiled Up Spiit Rolled Up Propress IEEESSEWEEENNER  Froioct Summary — GueiamisCEIRs
Exec. Project Mar: Metanie Tucker Split . Milestone ‘ Rolled Up Task ;_ _ Rolled Up Milsstane <> External Tasks
Prepared by: Joan Y. Arends - Fal ) .

DRAFTI MPP

|
|




Project #000414

- -
|

1D | Task Name |_ Duralion Slart Finigh dJun_
61 Hillsdale site 7.91 days Non 9/21/98 Wed 9/30/%5

52 dewater site 6.56 days Mon $f21/98 Tue 9/29/98

83 requlate fiow rate to 5efs 113days| Mon9/2198|  Tue H/22/98

64 install & operate pump 5.08 days Tue 9/22/68 Tue 929/98

55 install discharge line 250" below site | . 038 days Tue 9/29/98 . Tue 8/29/98

66 investigats contingencies T 0.79days| Mon 9/21/88; Mon 9/21/88

67 inspect substrate for contaminants.etc. 0.23 days Mon 9/21/98 Mon 9/21/53

58 install cofler dam as-needed 056 days| Mon %21/98 | Mon 9421/98 |

89 Modify Bridge Apren ) 113days| Mon9/21/98  Tue 9/22/98

70 demalish canc. Apron 113deys| Mon 92188  Tue 9/22/98

71 Restore River Bed 5.29 cla)."sh Tue /2298 Tug S129/58

72 " remove 8. dispase of conc. Cebris 1.13 days Tue 9/22/98 ‘Wed 9/23/98

73 Inslall Rack Weirs (3) 33Boays|  Wed G23/98|  Mon W28/58 |

74 place functional substrate 0.56 days Mon 9r28/68 ‘

75 re-water channel ‘023 days Tue 5/25/98

i) Close Ot T TaSdays| Tus 912998

77 Remave Pump ‘ 0 23 days Tue 9129195& Tue $29/98

78 dacurment accomplishment - 1.12 days Tue 929798 I Wed $/30/98

73 Phase IV - Monitor Sites 195.00 days  Wed $/30/98 Wed 6/30/98

50 " Fish Passage o 195.00days  Wed 930150 Wed 6/30/99

£l Performance T | 195.09 daysl' " wed Emnfea: Wed £/20/58

82 |End 0 days | Wed €/30/98,  Wed 520159
Sr. Project Manager Scott Akin Task “ Progress T Summary
Exec. Projecl Mgr: Mefanie Tucker Split Milestene ’ Rolled Up Task

Prepared by: Jean Y. Arends
DRAFT3.MPP

Fish Barri: Removal

Tue 8/30/98
San JoseVater Co.
Ad
Hillsdale:rossing
131908 — otra, g8 [ Qlr4,16a3 | Qur 2, 1599 [ Qur 3, 1998
i i | Aug Sep | O Nov | Dec | Jsn [ Fek | Mar | Apr May Jun [ Jui Aug
Labor
sDewater Pump Syst.,Laber
R 4
Iw‘Labnr[SDO%]
Lahorizun“fo]
La@mr.ERC facil ¢lvan equipment
!
Lal'bnr.ERC prop, & appurt.egp. (Heavy Grading)
hLabor.ERC facii clean equipment facii clean mat. dispesal
bor,ERC erosion repair squipment,erosion repir materiais
: Labor.ERC erosion repair equipment.ercsion repir materials
Labor,prap. & appurt.eqp. (Road Work)
‘ HLabDr
-
‘ ! Labor
& &30 |

Rolled Up Split Ralled Up Progress MM  Project Summary

——

Rolled Up Milastone <> External Tasks

M




Project #000414 Fish Barrie Removal Tue 630198 |
San Jose ' [ater Co. :
Hiilsdalel: ?ross'mg
i - Cr3. tsa8 Qrr 4, 1936 Qv 1, 1399 [ T2 1599 i Ot 3, 1659
ID_ |Task Name Duration Start Finish Jun \ Jul Aug [ Sep Oct Nov_ Dec Jan Feb | Mar | Apr | May dun [ dul [ Aug
1 Start 0 days Tue £/16/98 Tue 6/16/98 ‘ Eﬂ.:a
2 |Removal of barsiers ~ 258 days Mon 7/6/98 | Wed 673099 | — =
3 Phase 1- Compiste Project Planning 55 days Mon 7/6/98 | Fri 9/12/98 | :—n—m—v
L] Prepare projact description 5 days Mon 7/6+98 Fri 7/10/98 i
5 FAHCE membars review p'rujeci &Escrlplion 5 days Mon 7/13/98 FriFA7ea
5 CEQA Compliance - 4Sdays] Wed 7/15/98|  FrioMaie . —
7| Hold kick-off meeting with subcansultant Taay] Wed 771508  Wed 71598
] Brepare iniial study check ist, Categorical Exemption Edays|  Thu7/16/08 |  Wed 7/22/98
g File notlee of Categorical Exemption with the county 1day Mon 7/27198 , Mon 727198
10 Post notice tor public review ) o 30 days Tue 7/28:98 ‘ Mon 97198 F— m
[ End of public circulation Toay] Tue 9iE88 Tue '©/BoB | 'l
12 Reguest 3 wakericertification from RWQCB 1day Wed 9i6/98 Wed EIQIQS I[l
13 Send copy af Army Corps. Permit to RWOCE 1 day Thu 913198 Thu /3/98 I
14 Receive RWQCE responsa 11 days Fri 9/4/98 Fri 9/ 1898 ‘
15 Phase il - Permit Acquisition €5 days| Wed 7/15/98  Fri 10/0/98 | ____vl
s Hold kick-off meeting with subconsuRtant o 1cay| Wed 7/1508  Wed 771698
17 FAHCE Regulatory Agencies submit letters to Army Corps. [} days' Mon F20/08 T Fri 2488 | |
| Drat DFG 1601 Streambed Alteration permit application 5days| Thu 7/16/98.  Wed 7/22/98
19 Fax permit application to DFG for uncffical review 1day Thu 7/23/98 Thu ?:‘ZETH:
20 Receive DFG comments 5 days Fri 7/24/98 Thu 7/30/98 . !
21 Make revisicnsffinalize permit applicaticn B days Mon 8/3/08 | Frig/7/98 |
22 Submit permit package 1day| MonB/10/98|  Mon 8/10/98
25 | DFG issues permit 5 days Wed 5/12/98 Tue 818/98 v -
24 Draft Army Corps 404 permit application (2 options} 83 days Wed 7/15/48 Fri 10/6/84 | ' -
25 First option - Letter of Permission 37 days  Wed 7/16/98 Thu 9/3/90 -
26 Prapare draft § days . Wed 7/16/88 Tue 7/21/88 E‘I
ar Fax to NMFS & USWFS for unoffical review 5 days : Wed 7122498 Tue 7/28/28 ﬁ_'
25 Make revisions/finalize parmit application 5 days Wad 7/29/88 Tue 8:4/98 i 1
29 ) Submit épplic:atiun package 1day VWed B/5/88 Wed B/5/98 b
[ 20 | Gorps issues lstter of permission 20 days Thu B/G/28 Wed 8/2/88 R
- 1
Sr. Project Manager: Scatt Akin Task ngress —7 ¢ o ———  Rolled Up Spiit Ralled Up Progress I  Froject Summary M
Exec. Project Mgr: Meianie Tuckar Spi Miosts uhmary - _ Rolled Up Milestone <> External Tasks
_;mm - ne - ‘ Rolled Up Task - o1

e
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JUN-38-1958 16:83 SCU AUDUBAN F.a82

«

Santa Clara Vatley
Auduboen Society

June 30, 1998

To:  Interested Parties
Re: Funding for Guadalupe River Fish Barrier Removal

On behalf of the Santa Clara Valley Audubon Society and our nearly 4000
members in the South Bay, [ want to urge your consideration of this project for
‘Category 111 funding. The fisheries issues on the Guadalupe River have ¢aptured
the attention of a great many people in our region, and the members of my
organization have followed these concerns closely for several years now.

As advocate for our chapter for the last five years, I have worked on wildlife
and habitat issues on the Guadalupe River in close coordination with the Santa
Clara Valley Water District (the District) and other environmental organizations. I
believe this project not only represents an important milestone for the District, but
additionally represents an excellent opportunity for CalFed to show the people of
this region that they are connected to the larger Bay Delta ecosystem.

For the District, this project manifests a unique cooperative effort with
environmentalists and regulatory agencies. The model of group discussion and
decisionmaking which brought this project to the District Board for approval and
then to CalFed for funding should be noted. If this atmosphere continues through
the funding and permitting process, which it should, it will bring both quick,
positive results for the Guadalupe and a good example for other CalFed efforts.

As I and others from our region have argued in public hearings and in
previous comment letters to CalFed, the South Bay ought to be considered an
integral part of the Bay Delia system and deserving of greater attention by CalFed.
The remnant anadramous fisheries we still have are just cne of the links between
our region and the Delta proper. |

Finally, I believe the funding of this project would bring important
recognition to CalFed. The salmon on the Guadalupe River have received
~ extensive media coverage and public recognition locally. If CalFed were to fund this
work, the people of the South Bay would more clearly see the connection between
our local efforts and the wider health of the ecosystem. In addition, they would
likely become more interested in CalFed’s other projects and decisionmaking.

22221 McClelian Road, Cupertino, CA 95014 Phone 408 +252+3747  Fax 408 + 252 < 2850
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3-31-1995 11:59PM  FROM P.3

PART CCwrtficetorRvpetinr-Drog P WonpiT Aegirarwte—

—_ 'uuémzmmmwmwme

Altarnate b (Granteds Other Than Indlviduals)
A. The grantee carifies that it will o contius to provide a dugiize workplace by:

(3} Publishing 3 statement notifying employoes that the unlawlul manufacture, distribytion, dispensing. passession,
or use of 4 comrolied gubncs it probidited in the gramtee’s workpiace and spacifying tha actions thal will be
taken sgainat employees for violstian of wuch prohibeion;

™)  Exabdighing an ongoing drug-free swarsness program Lo inform employess sbott—
iB mmdm fwmwa 4 workplace:
‘s o ‘ e .
3} aveiabls oounsaiing, and gsistance programs; and
i+ ?M”mmmvhwwm— ummmggmwmmhwmmhu;

{c] Making it 3 requiremant that sach amgioyee t be engaged in the performence of the grant be given 8 copy of the
statwmant requiced by parGrph (a);

(d}  Notifying the smployes in the sutement required by paragraph (sl that, as a eondition of émployment under the

grant. e amployes will =
(V] Abids by tha terms of the strtement; and . ]
(F 4] Notify the employar in wiiting of his or har conviction for 8 violation of # criminal drug stanste

_Mhhwiuuemwmmmm:nm:whmicﬁm

fe)  Notifying the sgency In writing, within ten calendir days after receiving notice under subpangraph (41(2) from
an amplayes or otherwise receiving actual ngtica of nuth conwiction. Empipyers of convictad employsas must
provide Rotice, inchuding pasition tius, ta every gram afficer on whodd grant activity the convicted ampioyes wis
working, wsss the Federsl sgency has dasigrated a central point tor tha fecsipt of such notices. Notice shalt
includs the dontifigation numbarsit! of sach sffacted grant; !

(Il Taking ona of the following actione, within 10 calendwr days of rectiving Aotics under subparagraph [d)(2), with
I18SDECT 10 ary employes wha I8 30 convicted -
(3} Taking appropriate persomnsl sttion against such gn employee, up to snd including termingtion,
consistert with the mquiremency of the Rehabiitation At of 1971, ss smended, or .
@ Requidng such ampioyes 10 participate tatisfactonly in 3 drug abuse assistance of rahabilitation
program approved Tor such puposes by 3 Federal, Sute, of 16c3] heaith, lew enforcemant, of othar
appropriate agengy;

(@ Making & good fsith affort to contima tn maintain 3 drug-iree workplace thiraugh implamantation of paragraphs
ta} B, fc), idl, (o} wnet {1). .

B. The grantse may insgrt in the tpace provided bolow the sitals for the performance of werk done in connection with the
specilic grant: :

Placa of Performance (Street address, Gty sounty, state, dp ¢ode)

114 Sansome Street, Suite 1200
Cci ng Count pcisco, CA 94104
Chack_ it there are workplaces on flle that are ot identiliad here.

CHECK __IF THES CEATIRCATION iS FOR AN APPLICANT WHO IS AN NOIVIDUAL { .

Altemate 0. {Grentess Who Ara lndividusis)

{3  The grantes centifies that. as # condition of the grant. M o she will not engage in the unlawful manufacture,
distribution, ditpansing, possession, or uia of a controbed SUDSEINCE In conducting any activity with the grant

WM} If corwictad of B crminal druy cffenss tauhing from 3 violation oceuring during tha conduat of any grant activity,
he o she will /PGPt the canviction, in writing, witin 10 calendar days of the conviotion, ta the gramt officer O¢
other designes, uniess the Federal 30ency designates a cantral point for the receipt of such netiles. When notice
i made to such 2 central paint, It Shal Inciude the identification menber(s] of each atfected grant.

-39
- BABRY, Bectsds,
S-1065, 051004 wa B 1093




NALUKAL REKLIAGE LND 415e08Ud00 R L=T0 VI = B VI VR R VP AT
3-31-1995 11:58PM FROM

PART E: Cuﬁﬂcm Regarting L
asrdfication for Contracta, , Loens, and Cooparstive Agsements .
&mmmﬂcm mr:mo%a?wmmamﬁ;’m
THEAM lf i 0‘“ o COCGAMBRATIVE AGRECMENT,
. mmsgnzgamggu MEDERAL
unnr AMDUNT OF 11ED.000,
SUBCONTRACT EXCEDING 100,000, UNDER THE {RAN.

The undersigned certifies, 1o the best of his or har knowisdge and belisf, that:

i)

{2}

13

No Federal appropristad funds have baen paid or will be paid, by or on behalt of the undersigned, 10 Any person for
influencing o attempting ta influenca 3n officer or empiloyes of s egay, a Membee of Cangress, and atlicer or
smployet of Congress, or an empioyee of 8 Member of Congrars 'n covmcton with the swirding of any Federnt
conract, the making of any Fedaral gant, the making of any Federal kan, the 8niarng intd of 30y Cooperative
asgreernant, and the extergion, conSnuation, renewal, amendmant, or modification of any Faders! contract, grany, loan,
oF COODErAtive apresment.

i sy funds other than Federal appropsiated funds have besn paid or will be paid to anwy person for influencing or
artempting to infivence an officsr or empioyse of sny sgency, 2 Mamber of Congeess, an officer or emgigyee of
Coangress, or sn pmployes of 3 Membar of Congresa in connaction with this Federal contract, grant, joan, or cooperative
agreement, the undersigned shall complete snd submit Brandard Form-LLl. “Disclosurs Forh to Report Lobbying,” n
accordancs with ks ingtructions.

The undersignad shafl requine that the languads of thiz cartification be ncixiad in tha award documaents tor sl subswards
at wit tiers Bncluding subssntracts, mbgrants, and contrects uraisr grams, loans, snd Sooperstive sgreemonta) and that
o1 subrecipients shafl certify sccordingly.

This certification ik a matansl reprasantation af 1act upon which relance wis placed when this Transaction was mada or
antared into. Submiszion of thig certification ix s prorequisite for malkdng of entering into this Yangaction imposed by Saction
1352, vitle 31, U.S. Coda. Any pacson who fails t5 e the required eertification shall de subject to & Sivil penalty of not less
than $10,000 and not more than $100,000 for sagh tuch failure.

As the authorized certifying official, | herahy certify that the abave specitiad certifications arp true.

Y

SIGNATURE OF AUTHOMZED-EERTIFYING OFFICIAL

Mark R. Wolfe, Staff Attorney, Natural Heritaqe Institute

TYPED NAME ANG TITLE

DATE June 30, 1998

: --.IIll
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WOIIU 79 V.20 Nw.Joou LYY AVT]

Attachment E
U.S. Departmuent ol the kntarlor
Cenifications Regarding Debarment. Suspansion and
Othar Respongibility Matters. Drug-Free Workplace
Requirements and Lobbying _ .

Parsons signing this form shaud refer (o the reguiations
referencad below for complete inatnuctiona:

CortHication Regarding Deberment, Suspergion, and Other
Responsibikty Matters - Primary Covered Trangactions - The
prospective mmw.rwbym
this peoposal that & will inchude the dsuse
'CﬂmMDMMWMw
snd Voluntary Bxcivslon - Lewaer Tlar Coversd Yranmscdon,®
provided By the depsrtmant or agmncy antading inte this
coversd wansaction. without modification, in o lowaer ter
coverad Uansacdons wvd in M solidiations for lowar Har
coversd ransactions. See belaw tor languags to be uked or
vse thip form for certiflcation dnd sign. (See Agpeniix A of
Subpart O of 42 CFR Part 11.}

Certification Regarding Dedermant, Suspangion, Ineligihility
and Voluntary Exciusion -Lower Tier Coverad Trsneactions .

mm_ldmo«nmm:za
Alemate |. {Grantees Other Than individuals) ad Altemate
0. (Granisss Who ary individusis) - (See Appendix C of
Subpart D of 43 CFR Part 12}

Signaturse on (g form provides for gompllance with
certification requiremants under 43 CFR Pants 12 and 18,
The certtications shall Bbg tosd 83 s macerial
reprazancation of fact upant which reliance will be placad
when the Departmant of tha nterior determings to dwaryd
the Covergd Gangsction, grant Cooperative sgreement of
ban.

FART A Carlllcauon Regading Bebarmant, Sutpanalon, and Uther Nesponsiblity Matters -

Primary Coywrad Tisnsections
ﬁmz;mmmmrrumw COVRRAED TRANSACTION ANG IF AAALEa sl

(11 The plospactive prMiry Dartitipant Certties 10 the best of it knowledga and beliefl, that it snd its principals:

W) Ave not gresantly debarred, suspended, proposad for dabarment, declarad indigible, or voluntarly excludsd by
sny Feders! deparimant or sgency;

B} Have not withen 8 Uwog-year parisd preceding this proposal baen corvicted ¢! or had a civil judgment rendered
againgt them for commissian of fraud or a crimingl offanse in connection with obitslning, sttempting 10 abtain,
or performing s public [Federsl, Stata or local} transaction of convact under 3 public Bangaction; viclstion of
Federsl or State antirust statutes or commission of embeaxiement, thall, forgery, brbary, IMaification er
desuuction of records, making Isise stataments, or receiving STolen Dropenty;

] Ase not prasenty indicted for or otherwise crimimally or Clviky charged by 8 governmentsl sntity edacsl, State
or lgcal] with commigsion aof eny of tha offanses anumarsted » paragraph (1)ib) of this cemtilication; and -

(@] Have not within » traeyear panad preceding this apolication/proposal had one or more publie trancactions
(Fadersi, State or ocal] terminated for cause or defauit.

(2) Where tha grospective Primary participant is unatie 18 certify te sny of the Fetaments in this certification, such
prospective participant shed sitach an explanation to this proposal. -

PART B: Cortification Regarding Debarment, Suspansion, inal 1y angd Voluniary Excly -
Lower Tiar Covared Tranzactions oty Koo

CHECK__IF THIZ CERTINCATION IS FOR A LOWEA TIER COVERED TRANSACTION AND IS APPLICABLE.

{11 The prospective lower tiar participant Certitied. by Submission af this proposs). that neithes it nor its principsls 18 presemtty
debarced, sushended, proposed for debammaent, declared Ingligible, or voluniasily excludes from pertiCipation in this
vansaciion by sny Federsl dapanment oF agency.

{2} Where the prespective lower ter participant is wnabla (0 certify to any of the ststamants in this certification, such
prasprctive participant shall strach sn explanation 1o this propossl.

e e

S S U —




Organization of the proposed FAHCE project team.

CALFED Bay-Delta Program

Natural Heritage Institute

~Contract Administration
~Accounting
~Performance Menitoring

Fisheries and Agualic
Habitat Collaborative
Eflori (FAHCE)

~{onsensus Committee
~Technical Advisory

Comumnittee

I

Santa Clara Valley
Water Districl

~Engineering Design

~Construtlion

~Envirenmeatal Documentation
and Permitting

~Hydraulic Performance
Monitoring

California Department
of Fish aad Game

~Fish Passage Facility
Design Review

~Streambed Alteration
Agreerment

~Performance
Monitoring

National Marine
Fisheries Service

~Fish Passage Facility
Design Review

~Steelhead Biological
Opinien

~Performance
Monitoring

ATTACHMENT 3

| |

U.S. Fish and City of San Jose
Wildlife Service
~Fish Passage Facility ~Performance
Design Review Moaitoring

~Endangered Species
Act Compliance

~Performance
Monitoring



Ecosystem Element Vision Summary

The vision for white and green sturgeon is to restore population distribution
and abundance to historical levels. Restoration of these species would support

WHITE AND a sport fishery for white sturgeon, ensure recovery of the green sturgeon
GREEN STURGEON population, and contribute to overall species richness and diversity and reduce
conflict between the need for protection for these species and other beneficial
uses of water in the Bay-Delta.

The vision for Central Valley chinook salmon is to achieve naturally spawning
population levels that support and maintain ocean commercial and ocean and
inland recreational fisheries, and that fully use existing and restored habitats.
This vision will contribute to the overall species diversity and richness of the
Bay-Delta systern and reduce conflict between protection for this species and
other beneficial uses of water and land in the Central Valley.

CHINOOK SALMON

The vision for Central Valley steelhead trout is to achieve naturally spawning
populations of sufficient size to support inland recreational fishing and that
fully use existing and restored habitat areas. Achieving this vision will
primarily require restoring degraded spawning and rearing habitats, enhancing
fish passage to historic habitat, and supporting angling regulations consistent
with steelhead trout population recovery. This vision is consistent with
restoring populations of steelhead to levels that eliminate the need for any
future protection under the State and federal Endangered Species Acts (ESAs).

STEELHEAD TROUT

The vision for striped bass is to restore populations to their 1950s level of
abundance to support a sport fishery in the Bay, Delta, and tributary rivers, and
to reduce the conflict between protection of striped bass and other beneficial
uses of water in the Bay-Delta.

STRIPED BASS

The vision for American shad is to maintain a paturally spawning population
that supports a sport fishery similar to the fishery that existed in the 1960s and
1970s. Achieving this vision will reduce the conflict between protection of
this species and other beneficial uses of water in the Bay-Delta.

AMERICAN SHAD

The vision for resident fish species is to maintain and restore the distribution
and abundance of native species, such as Sacramento blackfish, hardhead, tule
perch, and Sacramento perch; and non-native species, such as white catfish,
largemouth bass, and threadfin shad, to support a sport fishery and healthy
nongame fish populations. Although the Sacramento perch no longer occurs
in the Delta, it is included with resident native species because actions 1o
maintain and restore other resident species populations would benefit
Sacramento perch in the event they are reintroduced to the Delta.

RESIDENT FISH SPECIES

MARINE/ESTUARINE FISHES The viston for marine/estuarine fishes is to restore populations to levels that
AND existed in the early 1980s through restoration of habitat and aquatic foodweb,
LARGE INVERTEBRATES and improvements in winter-spring Delta outflow.

The vision for the Bay-Delta aquatic foodweb organisms is to restore the Bay-

BAY-DELTA AQUATIC Delta estuary’s once-productive food base of aquatic algae, organic matter,

FOODWEB ORGANISMS . e
' microbes, and zooplankton communities.
Volume I- Ecosystem Restoration Program Plan
-~ BAY.DELTA Fisions for Ecosystem Elements
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SANTA CLARA COUNTY

STREAMS FOR TOMORROW

Post Office Box 1409
San Martin, California 95046

June 25, 1998

Mr. Mark R, Wolfe

Natural Heritage Institute

114 Sansome Street, Suite 1200
San FPrancisco, CA 94104

Dear Mr, Wolfe:

Thank you for the opportunity to review your application for CALFED
funding of your proposed "Steelhead and Chinoock Salmon Fish Passage Barrier
Remediation on Guadalupe River".

We fully support your proposed fish passage improvement project and
application for CALFID funding. We urge CALFED to approve this priority
funding request.

Fish passage improvement is specifically identified as a priority
ohjective for CALFED funding. The steelhead trout and chinook salmon that
will directly benefit from your project are target species for CALFED
restoration efforts. Fish passage improvement, with resulting increased
fish access to spawning and rearing habitats, is fully supportive of the
goals and objectives of the CALFED Ecosystem Restoration Program Plan and
the principles for recovery of steelhead trout - federally listed as a
threatened species.

Ve further support your application because we strongly advocate CALFFD
funding for ecosystem restoration in the South Bay watersheds. South Ray
is an integral component of the San Francisco Bay-Delta Estuary and, there-
fore, must receive equitable consideration for restoration efforts and the
CALFED funding necessary to accomplish these efforts.

Bay-Delta ecosystem restoration is fundamental to the eventual success
of CALFED; however, it will be accomplished only if effort and funding are
directed to all camponents of the ecosystem, and that includes the South
Bay tributaries such as the Guadalupe River.

We urge CALFED to approve this funding recquest.

Sincerely,
Maf? Cline, Chair Keith R. Anderson

Executive Committee Environmental Advocate

cc: Ms, Melanie Tucker, SCVWD
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In all, this project makes sense ecologically, fiscally, and in regards to the long-
term relationships CalFed needs to build. This small investment in the resources of
the South Bay would certainly reap substantial dividends in the future.

I would be happy to discuss this project more. Ican be reached at (408) 252-
3748.

Sincerely,

Craig K. Breon
Environmental Advocate

TOTAL P.A3
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